



Setel

Your Global ICT Partner

SmartBox – V Product Roadmap

future release dates

The Product Roadmap illustrates the planned testing, release and availability dates for Setel Hellas SA® SmartBox – V™ product.

Product Roadmap

Our roadmap shows the expected times new products and services will move from testing through to release to our co-active shipping companies and then to final production release. Stages are represented by colours (see key) and times as calendar quarters (Q1, Q2 etc).

Product Roadmap Key



Testing



Release to co-active shipping companies


























Final production release

Q1: Jan - Mar

Q2: Apr - Jun

Q3: Jul - Sep

Q4: Oct - Dec

SmartBox – V future release	Calendar Quarter		
	Q3 2011	Q4 2011	Q1 2012
Volume Charging	 		
Enable Proxy Vessel	 		
New Captain's web interface	 		
Central Database Management	 		
Vessel's Database Creation	 		
GUI Interface For Central Database Management	 		
Remote Synchronization	 		
On-line Status of Vessels via VPN		 	

At this present moment our SmartBox – V solution energizes many Shipping and Maritime Services

Companies. It can work for **you** too!